
URS
August 18,2000

Mr. Paul Peronard
U S E P A
EPR-SA
999 18th St, S u i t e 500
Denver, CO 80202
Mr. Paul Peronard
U S E P A
501 Mineral Avenue
Libby, Montana 59923
Re: A d d e n d u m 3 to A p p r o v e d Work Plan dated J u l y 28,2000

Libby A s b e s t o s S i t e (#8-BC), Libby, Lincoln County, Montana
Dear Mr. Peronard:
Please f ind attached, for your review and approval , Addendum No. 3, revising the work scope for
the planer shop cleaning, in the above referenced work plan. URS is planning to begin the work
described in Addendum No. 3 at 5:00 p.m. today so please call me with any comments or fax
your approval to me by 2:00 p.m..
Thank you in advance for your immediate attention with this matter. Please call if you have any
questions concerning this submittal.
Sincere ly ,

J i m S t o u t
Proj e c t Coordinator
Libby Asbes tos S i t e
cc: Jon Constan, Montana Department of Environmental Quality (3 cop i e s)

Ken Lund, H o l m e Roberts & Owen
Bob Mariam, WR Grace
David Cleary, WR Grace
Karen Brown, WR Grace
Matthew Conn, US EPA

U R S C o r p o r a t i o n
707 17th S t r e e t , S u i t e 3400
Denver, CO 80202
T e l : 303.292.0800
Fax: 303.292.5860



A D D E N D U M NO. 3
Work Plan - Removal of Asbes to s and Vermicu l i t e

at the Export Plant, Libby Asbes to s S i t e
18 Augus t 2000

T h i s addendum to the 28 J u l y 2000 Work Plan for the removal of asbestos and
vermiculite at the Libby Asbe s t o s Si t e is issued to amend the sequence of cleaning activities for
the Planer S h o p , while maintaining the s a f e t y of the public and contractor personnel.

To f in i sh the cleaning of the Planer S h o p , URS and its subcontractor AcandS will do the
f o l l o w i n g :
1. A f t e r 5:00 p.m. on August 18, 2000, URS and AcandS employee s , in f u l l PPE including

respirators and Tyvek, will hand shovel and grub the Planer S h o p f oundat ion as needed for
ins tal lat ion of a membrane to collect power wash overspray. The soil next to the Planer S h o p
f oundat ion will be thoroughly wet to minimize dust prior to hand digging. A l s o , a source
appearing to be vermiculite, leaking from the east wall of the Planer S h o p , will be p l u g g e d
and the loose material cleaned up prior to hand digging.

2. Building materials that have been decontaminated from inside the Planer S h o p will be taken
outside of the proposed exclusion zone to a staging area near the URS decontamination
trailer and covered, if necessary.

3. Bagged asbestos impacted materials, including used PPE, will be removed from inside the
Planer S h o p and staged in the bed of a 12 cubic yard dump truck parked on the west side of
the Planer S h o p and covered with a tarp until approved for d i spo sa l at the mine.

To the extent that URS is able to continue work on the removal action each day without
interruption, we anticipate that the September 4, 2000 deadl ine for comple t ion of Planer S h o p
decontamination can be met.

Signature Date

Printed Name of Signer

Addendum No. 3 to the Work Plan for 1 18 August 2000
Removal of Asbe s to s and Vennicul i t e at the 805169
Libby Asbestos Site


